COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 21/ 2020

ESTI MATE SUMVARY 06: 35: 00
CONTI D C21897 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21897-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLOW 9/ 25/ 2019 FI XED COVPLETI ON DAl
I-70 VAL PASS VARI QUS WALL REPAI RS PERCENT TIME: 104. 24 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 379
1-70 VAIL PASS VAR OUS WALL RE
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
GEOSTABI LI ZATI ON | NTERNATI ONAL, LLC PAY PER OD ENDI NG 09/ 30/ 2019 DATE TIME STARTED 05/31/2019
543 31 ROAD DATE LET 02/ 20/ 2019 DATE WORK BEGAN 05/31/ 2019
DATE AWARDED 02/ 20/ 2019 DATE TI ME STOPPED 10/16/2019
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED 10/ 16/ 2019
Grand Junction CO 81504 (970) 210- 6170 DATE NOTI CE TO PROCEED 05/31/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,141, 607. 25 PARTI Cl PATI NG $ 1,939, 359. 19 $ 308, 498. 50
AWARD PRQJECT AMI: $ 2, 116,515.00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 56% TOTAL EARNI NGS 1,939, 359. 19 308, 498. 50
FUNDS AVAI LABLE: $ 202, 248.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 939, 359. 19 308, 498. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,747.73 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,907, 611. 46 308, 498. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,907, 611. 46 308, 498. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 308, 498. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21897-BI D ESTI MATE RUN 02/ 21/ 2020
PRQJECT: NHPP0702- 379 ESTI MATE NO 0004 06: 35: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0010 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0015 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0020 950- 00000 Contract Managenent 117, 243. 000 99, 377. 400
DOL 4, 466. 400 4, 466. 40
1. 00000 103, 843. 800 103, 843. 80
0025 950- 00001 Qual ity Managenent 82, 870. 200 70, 242. 360
DOL 3, 156. 960 3, 156. 96
1. 00000 73, 399. 320 73, 399. 32
0030 950-00002 Saf ety Managenent 41, 980. 910 34,784. 180
DOL 1, 599. 270 1,599. 27
1. 00000 36, 383. 450 36, 383. 45
0035 950-00003  Public Information Management 15, 463. 600 10, 898. 170
DOL 2,209.090 2,209.09
1. 00000 13, 107. 260 13, 107. 26
0040 950-00004 Mobi i zati on 172, 150. 000 137, 720. 000
DOL 25, 822. 500 25, 822. 50
1. 00000 163, 542. 500 163, 542. 50
0045 950- 00005 Bonds and | nsurance 24,047. 170 23,112. 370
DOL 0. 000 0.00
1. 00000 23,112. 370 23,112. 37
0050 950-00100 *Hot M x Asphal t 18, 445. 000 18, 445. 000
DOL 0. 000 0.00
1. 00000 18, 445. 000 18, 445. 00
0055 950- 00106 Desi gn Services 197, 045. 000 155, 550. 960
DOL 0. 000 0. 00

1. 00000 155, 550. 960 155, 550. 96
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ESTI MATE RUN 02/ 21/ 2020
06: 35: 00

| TEM
DESCRI PTI ON

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0060 950- 00505

0065

950- 00506

0070

950- 00600

0075

950- 00604

0121

900- 00014

0126 900-00014

CAT NO0300

0080 950-00208

0081 900-00014

CAT NO0301

0085 950-00208

ROADWAY

*Mai nt enance of Traffic

Envi ronnment al Managenent
*@uard Rail (Concrete)
Qt her

Added Item (Lump Sum)/ Field O fice Extension

Added Item (Lunp Sum)/ Sanitary Facility Extension

STRUCTURE WALL R070A171042LRA

Retai ning Walls

Added Item (Lunp Sum)/ Steel Bin Wl

STRUCTURE WALL R070A182489LRA

Retai ning Walls

CAT 0200

Repair MML71. 054

LS

CAT 0300

CAT 0301

296, 557. 060

1. 00000

41, 000. 000

1. 00000

62, 673. 000

1. 00000

0. 000

1. 00000

2,312.720

1. 00000

363. 630

1. 00000

CURRENT AMI $ 1,072,151.29$

198, 505. 000

1. 00000

1. 000

26, 021. 52000

CURRENT AMT $

341, 877. 500

1. 00000

CURRENT AMI  $

246, 451.
23, 195
269, 647

980
480
460

23,195. 48

269, 647. 46

30, 340. 000
6, 560.

36, 900.

000
000

6, 560. 00

36, 900. 00

62, 673. 000
0. 000 0.00

62, 673. 000 62, 673. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

.70$ 956, 605.

173, 417.100
15, 946. 400
189, 363. 500

15, 946. 40

189, 363. 50

0. 000
0. 000 0.
0. 000 0.

00

224,526.52 % 15,946.40% 189, 363.

244, 272. 600
88, 826. 400 88, 826. 40
333, 099. 000 333, 099

341,877.50 % 88,826.40% 333, 099.



CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0302 STRUCTURE WALL R070A183086MCA

0090 950-00208 Retaining Walls

CAT NO0303 STRUCTURE WALL RO70A183555LRA

0095 950-00208 Retai ning Walls

CAT NO0304 STRUCTURE WALL RO70A184163LRA

0100 950-00208 Retaining Walls

CAT NO0305 STRUCTURE WALL RO70A185113RRA

0105 950-00208 Retai ning Walls

CAT NO0306 STRUCTURE WALL RO70A185409RRA

0110 950-00208 Retaining Walls

CAT NO0307 STRUCTURE WALL R070A186429MCA

0115 950-00208 Retai ning Walls

CAT NO0400

0120 620-00005 Field Ofice (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

21, 223.

262, 188.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
DOL 0. 000
1. 00000 0. 000
CAT 0302 CURRENT AMT  $ 0.00%
45, 329. 000 45, 329. 000
DOL 0. 000
1. 00000 45, 329. 000
CAT 0303 CURRENT AMT $ 45,329.00 $
0. 000 0. 000
DOL 0. 000
1. 00000 0. 000
CAT 0304 CURRENT AMT  $ 0.00%
53, 013. 000 33,398. 190
DOL 16, 964. 160
1. 00000 50, 362. 350
CAT 0305 CURRENT AMT  $ 53,013.00 %
88, 433. 000 62, 787. 430
DOL 21, 223.920
1. 00000 84,011. 350
CAT 0306 CURRENT AMI  $ 88,433.00%
297, 876. 940 166, 052. 950
DOL 96, 135. 920
1. 00000 262, 188. 870
CAT 0307 CURRENT AMI $  297,876.94 $
1. 000 0.870
EACH 0.130
15, 900. 00000 1. 000

Page 4

ESTI MATE RUN 02/ 21/ 2020

16, 964.

21, 223.

96, 135.

2,067.

.00

.00

.00

16

92

92

00

06: 35: 00

AMOUNT

45, 329.

50, 362.

84, 011.

262, 188.

15, 900.

00
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ESTI MATE NO 0004
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ESTI MATE RUN 02/ 21/ 2020

CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0125 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0.870
EACH 0.130
2,500. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 2,141, 607.25$%

06: 35: 00
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
325. 00
2,500. 00
2,392.00% 18, 400. 00

308, 498.50 % 1,939, 359. 19



